### **Test Plan Document**

## 1. Project Overview

• Project Name: Amazon Manual Testing

• **Project Type:** Manual Testing

• Website URL: https://www.amazon.com/

• **Created By:** Esk E Alam

• Date of Creation: 1/2/25

- **Introduction:** This test plan describes the approach, scope, and objectives for conducting manual testing on Amazon's platform. This project is part of a personal endeavor to gain hands-on experience in manual testing and includes verification of core functionalities, usability, and quality assurance.
- **Objective** To validate the functionality, reliability, and usability of key modules on Amazon's platform through comprehensive manual testing.

### 2. Scope of Testing

- **In Scope**: The testing activities cover the following functionalities:
- User registration and login
- Profile and password management
- Product search, filters, and sorting
- Add-to-cart and checkout
- Order management
- Wishlist and notifications
- Payment and discounts
- Security and localization testing

### • Out of Scope:

- Backend integrations or services not accessible through the user interface.
- Performance testing outside the scope of manual testing tools.

# 3. Test Items: Modules and functionalities to be tested include: User Registration Login Profile Management

Password Management

Search Functionality

Filters and Sorting

**Product Details** 

**Checkout Process** 

Order Management

Wishlist Management

Notifications and Alerts

Payment and Discounts

UI/UX Testing

**Security Testing** 

Help and Support

Localization

Add to Cart

### 4. Test Deliverables

- Test Scenarios
- Test Cases
- Bug Reports
- Requirement Traceability Matrix (RTM)
- Test Execution Logs
- Test Summary Report

# **5. Testing Environment**

- Operating System: Windows 11
- **Browser:** Chrome, Firefox
- **Devices:** Desktop and Mobile
- Tools: Jira, Microsoft Excel

# 6. Roles and Responsibilities

• **Tester:** Esk E Alam

### 7. Test Schedule

- Testing Start Date: 1/4/25
- Testing End Date: 1/6/25

# 7. Risks and Assumptions

• Risks:

• Testing may be delayed if website experiences downtime.

# • Assumptions:

• The site will remain accessible for testing purposes.